



PROGRAMME FUNDED BY THE EU



New INOGATE Technical Secretariat Project Strategy

Dr. Peter Larsen, Project Director
Brussels - 22nd of October 2014

BUILDING PARTNERSHIPS FOR ENERGY SECURITY

Why a new ITS Strategy?



- The dynamic situation and recent changes in some of the Partner Countries (PCs);
- The lessons learned from implementation of project activities since the Inception Report (IR) of December 2012;
- A reorientation of activities to focus more on priorities expressed by the PCs supporting national policy objectives.



Principal Lessons Learned (1)

- A more integrated approach would be welcomed with a view to achieving the project objectives, desired results and outcome.
- The willingness to engage in the project proved also to be variable.



Principal Lessons Learned (2)



- The demand-driven approach through AHEFs helps targeting priority activities of the PC's;
- CEs must be offered improved guidance and training to perform their jobs. The concept of REs shall be abandoned;
- Horizontal management needs to be strengthened.

Regional and Country Ownership of ITS Activities and Results



Regional and Country ownership could be achieved and strengthened through development and signing of:

- **Regional Work Plan;**
- **Country Work Plans;**
- **Memorandum of Intent for specific activities not covered by a work plan.**



Indicative Priorities by Country



www.inogate.org



Issues	AM	AZ	GE	MD	UA	BY	KZ	KG	TJ	UZ	TM
Tariffs	1st	2nd	1st	1st	2nd	2nd	2nd	2nd	1st	2nd	2nd
Regulatory	1st	2nd	1st	1st	2nd	2nd	2nd	1st	2nd	2nd	2nd
Market rules	1st	2nd	1st	1st	2nd	1st	2nd	1st	2nd	2nd	2nd
Cross-border Trade	1st	1st	1st	1st	2nd	2nd	1st	2nd	1st	2nd	2nd
Standards	2nd	1st	1st	1st	1st	2nd	2nd	2nd	2nd	2nd	2nd
Gas infrastructure efficiency	2nd	1st	1st	1st	1st	2nd	2nd	2nd	1st	2nd	2nd
SE policy improvement	1st	2nd	1st	1st	2nd	2nd	2nd	2nd	2nd	2nd	2nd
EE in Building sector	1st	2nd	1st	2nd	2nd	2nd	2nd	2nd	2nd	2nd	2nd
Labelling scheme	2nd	2nd	2nd	1st	2nd	2nd	2nd	2nd	2nd	2nd	2nd
RES-mapping	1st	1st	1st	1st	1st	1st	2nd	2nd	2nd	2nd	2nd
Feed-In Tariffs	2nd	2nd	2nd	1st	2nd	2nd	2nd	2nd	2nd	2nd	2nd
Energy data collection	1st	2nd	1st	1st	1st	1st	1st	2nd	1st	2nd	2nd
Energy balances	1st	2nd	1st	1st	1st	1st	1st	1st	1st	2nd	2nd
Monthly statistics	2nd	2nd	1st	1st	1st	2nd	2nd	2nd	2nd	2nd	2nd
Energy prices	2nd	2nd	2nd	1st	1st	1st	2nd	2nd	2nd	2nd	2nd
Energy indicators	2nd	1st	1st	1st	2nd	1st	1st	2nd	1st	2nd	2nd

1st	2nd	n/a	No interest
-----	-----	-----	-------------

ITS Strategy Directions (1)




- **Emphasize the importance of regional cooperation;**
- **Stronger focus on prioritisation of activities;**
- **Continued focus on the demand-driven activities;**
- **Strengthen implementation of Energy Community Treaty obligations for MD, UA and GE (applicant).**



ITS Strategy Directions (2)

- Work only in PCs where there is a capacity, ownership and willingness to engage;
- Strengthen relations with European organisations;
- Link regional events to concrete results of activities in a certain country that are replicable;
- Discontinue use of AHEFs.



ITS Strategy Directions (3)



INO GATE is a regional energy cooperation programme between the European Union and 11 Partner Countries in Eastern Europe, Caucasus and Central Asia

PROGRAMME FUNDED BY THE EUROPEAN UNION

Home > Inogate > Home

Energy Efficiency | promoting efficiency in industry, buildings and transport

INO GATE news

INO GATE events

OCTOBER 2014						
Mon.	Tue.	Wed.	Thu.	Fri.	Sat.	Sun.
29	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2
3	4	5	6	7	8	9

> Click here for the full list of INOGATE events

Improve communication and visibility through the new and more user friendly website, newsletter and country-specific communication actions.

www.inogate.org



PROGRAMME FUNDED BY THE EU



INOGATE Technical Secretariat

More information:

Secretariat.kiev@inogate.org

Visit our web portal: www.inogate.org

Dr. Peter Larsen, Project Director

PTL@ramboll.dk

www.inogate.org

