



Energy Statistics Network Meeting

“Update on the implementation of Component D activities during the extension period”

Nicolas Brizard – Key Expert - ITS
Tbilisi – 17 November 2015

BUILDING PARTNERSHIPS FOR ENERGY SECURITY

Preliminary remarks and info



- This is the 4th and last ESN meeting!
- The INOGATE project will officially close on 30 April 2016
- Extension period 2015-2016:
 - CWP*s* and RWP*s** discussed and agreed with PCs
 - Identified priority activities (1 and 2) at both regional and country levels
 - P1 activities are under implementation
 - EU-CC Meeting in Kiev: carefully selected P2 activities can be envisaged
- All activities need to be completed by end of Feb. 2016 at the latest
- ITS experts will remain available to answer questions till end of April 2016

www.inogate.org



* Country Work Plans; ** Regional Work Plans

Activities for the extension period



- **Energy statistics activities**
 - Energy Balances and 5 joint questionnaires (IEA/Eurostat/UNECE)
 - Data collection (end-use surveys in residential sector)
 - Monthly and energy statistics
 - Quality Documentation
- **Monitoring of Renewable Energy and Energy Efficiency policies and measures**
 - Calculation of RES shares (based on 5 Joint Questionnaires)
 - Calculation of CO2 emissions (based on energy balances)
 - Calculation of EEI indicators
- **Improvement of analytical and energy planning capabilities:**
 - Establishing a “consensus building” institutional framework
 - Forecasting models and techniques
 - Analysis of Energy Poverty

www.inogate.org



PROGRAMME FUNDED BY THE EU

Mapping of activities for the extension period



		Energy Community Members and Candidates			Other Inogate Countries					
Regional Activities		GE	MD	UA	BY	AZ	KZ	AM	KG	TJ
Workshop Energy Planning	Chisinau / June-July 2015	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
ESN Meeting	Tbilisi / Nov 2015	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing
Workshop Energy Efficiency Indicators	Minsk / Sept 2015		Completed	Completed	Completed	Completed	Completed			
Workshop Energy Balance Compilation	Zagreb / Nov & Dec 2015							Completed	Ongoing	Completed
Country Activities		GE	MD	UA	BY	AZ	KZ	AM	KG	TJ
<i>On-site TA mission</i>		November	July	December	December	no	no	no	no	no
Energy Planning							CWP.10.KZ			
RES - Share Tool & CO2 Emissions		CWP.16.GE	CWP.12.MD							
Energy Efficiency Indicators				CWP.29.UA	CWP.10.BY	CWP.17.AZ	CWP.07.KZ			
Quality Management & Reporting		CWP.19.GE		CWP.27.UA						
EB compilation & IEA Joint questionnaires		CWP.18.GE						CWP.10.AM	CWP.07.KG	CWP.05.TJ
End-user surveys			CWP.15.MD	CWP.27.UA	CWP.09.BY & CWP.11.BY					
Monthly & Price Statistics			CWP.13.MD	NEW						



Спасибо!
Thank you!

Nicolas Brizard
Key Expert Energy Statistics
INOGATE Technical Secretariat
n.brizard@inogate.org

INOGATE Technical Secretariat and Integrated Programme in support of the Baku Initiative and the Eastern Partnership energy objectives

